
Process Flow Chart Timeline for process in Days

Sourcing of Proposals 

Planning of Work / Press note / PPTetc 5

Notification / Unsolicited / Recommanded 15

Empanelment of institute / individual 3

Proposal submission (Online or Hard copy) By TI 3

Categarization Of Proposal (Innovative / Regular / Research / Special ) 2

Scrutiny of project (Training Institute) by ESDP 2

PPT by Training Institute 10

DDR & Budget Submission By Training Institute 2

Verification of DDR by FRA 10

If there are compliances

Major (7) day      Minor (3) day 7

Compliances submitted by TI

Budget Scrutiny by Accounts Department 2

Estimation of Physical and Financial Sanction

In principle sanction office note 8

 Issuance of Sanction order to TI 2

Project Acceptance Letter by Training Institute 3

Downloading MoU as per category by Training Institute

15

Submission of Bank Guarantee  by Training Institute

Creation of Portal User Account by ESDP 1

Launching of ESDP as per  MoU-Mobilization of tribal candidates

Total Days 90

It is proposed to have one notification per quarter and four in one financial year.


